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                  Naval Sea Systems Command Quarterly Report for Shipbuilding and Conversion NAVSEA 250-574

1.  The Naval Sea Systems Command Quarterly Progress Report for Shipbuilding and Conversion (NAVSEA 250-574) is a
report on the progress of construction and conversion of ships in the United States for the U.S. Navy and the Security
Assistance Program.  New construction data is listed in the front of the report and is followed by data for conversions.

2.  Ships are listed in this report when contracts or projects are placed for construction or conversion.  They
are listed alphabetically by classification symbol and numerically by hull number.  Data for a ship in a Naval shipyard
is shown until the construction or conversion  of the ship is reported as 100 percent complete in at least one issue of this
report.  Data for a ship constructed or converted in private shipyard is shown until the delivery occurs.

3.  Data appearing in this report is extracted from Naval Sea Systems Command contracts and project orders; from Chief 
of
Naval Operations directives, dispatches and letters; and SUPSHIP reports.  Pages I - III explain the contents of the report
where columnar headings are not considered completely self-explanatory.  These explanations should be read before an
attempt is made to use the report.  Summaries of events which occurred during the past three months such as awards and
deliveries as well as keel lay downs,  launchings, deliveries and commissioning scheduled to occur within the next six 
months are listed in pages IV-  VI.  A summary of all contract and estimated delivery date changes will follow the above 
key 
event pages.  Ships beyond completion of fitting-out but within SCN obligation/work limiting date are listed following the 
pages containing the summary of delivery dates.

4.  Questions concerning this report should be addressed to the Commander, Naval Sea Systems Command,
(SEA 017C), Erika Mansfield, 1333 Isaac Hull Ave SE Stop 1340, Washington Navy Yard, DC 20376-1340, 
Telephone (202)781-2741, (DSN 326-2741).

                                                                      Nidak A. Sumrean
                                                                      Director, Industrial Planning And
                                                                      Shipyard Overhead Group

01 July 2001



Contents of the Naval Sea Systems Command Quarterly Progress Report for Shipbuilding and Conversion

Column headings of NAVSEA 250-574 which are not considered completely self-explanatory are defined as follows:

01 July 2001

The Naval Sea Systems Command Contract prefix and 
number of the project order number and the fiscal year 
in which the funds for the construction or conversion 
of the ship were authorized are shown.  In addition, 
the symbol (SCN etc.) of the chargeable appropriation 
is also shown.  

This is the classification symbol and hull number 
upon  which the construction of the ship is being 
patterned.

Applicable specifications as of the date of the 
contract or project order. 

Activity designated by the Chief of Naval Operations to
physically assemble and place on board the allowance list
material, other than that which may have been placed on 
board at the building or conversion yard, or which may be
specifically designated to be placed on board elsewhere.    

Naval Activity designated by the Commander, Naval Sea
Systems Command, to be responsible for the procurement
and delivery to the fitting-out activity of that material
designated in allowance lists as 'SUPPLY OFFICER
FURNISHED', and also the procurement and delivery to the
ship of the U.S. Navy fleet material support office material.

Estimated (or actual) date on which fabrication of 
structural parts is to be (or was) initiated.

Estimated (or actual) date on which the physical removal or
addition of other than inventory material is to be (or was)
initiated on the ship or the estimated (or actual) date on 
which fabrication of structural parts is to be (or was)
initiated, which ever date is earlier. 

This is the delivery date as shown in the applicable 
letter of the award or contract (as modified) for a ship 
being built in a private shipyard.

Completion and delivery date established by the Naval Sea 
Systems Command in the letter which assigns the construction 
or conversion of a ship to a Naval shipyard.

1. Naval Shipyard  -  Estimated (or actual) date when all
construction, trials and fitting-out will be (or were)
complete.
 
2. Private Yard  -  Estimated (or actual) date when the
ship will be (was) delivered to the Navy.  This date
represents completion of preliminary acceptance trial and
mandatory work resulting therefrom which must be completed
prior to delivery.  The fitting-out period is also included
when a ship is to be (was) fitted out in the private yard.
This date also represents the time required for the ship
to travel from the contractor's yard to the delivery point.

Estimated (or actual) date when the ship is to (or did) 
reach a stage of the construction sufficiently advanced 
to permit the assignment of the ship to the commanding 
officer and his crew (i.e. commissioning or 
recommissioning) as authorized by the Chief of Naval 
Operations.

Estimated (or actual) date when the fitting-out of the ship 
will be (was) completed.

This is the estimated and/or actual date beyond which SCN
funds may not be cited for work performed.  This date
automatically occurs 11 months after Completion of 
Fitting-Out unless otherwise authorized by the Comptroller
of the Navy.

Contract or Project Order Number/FY Program.

Prototype Symbol and Hull Number.

Applicable Specification.

Fitting-Out Activity.

Outfit Supply Activity.

Start of Construction Date.

Start of Conversion Date.

Contract Delivery Date - Private Yard.

Assigned Completion Date.

Estimated Delivery Date.

Commissioning Date.

Completion of Fitting-Out Period.

Obligation/Work Limiting Date.
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Code Activity City State

Numerical Codes for

01 July 2001

Fitting-Out Activity    -    Outfit Supply Activity    -    Delivery Point

0 BUILDER'S YARD
1 PORTSMOUTH NAVAL SHIPYARD PORTSMOUTH NH
2 PHILADELPHIA NAVAL SHIPYARD PHILADELPHIA PA
3 NORFOLK NAVAL SHIPYARD PORTSMOUTH VA
4 CHARLESTON NAVAL SHIPYARD CHARLESTON SC
5 PUGET SOUND NAVAL SHIPYARD BREMERTON WA
6 MARE ISLAND NAVAL SHIPYARD VALLEJO CA
7 LONG BEACH NAVAL SHIPYARD LONG BEACH CA
8 SAN DIEGO NAVAL STATION SAN DIEGO CA
9 SUPSHIP PORTSMOUTH PORTSMOUTH VA

10 ANNAPOLIS NAVAL STATION ANNAPOLIS MD
11 CHARLESTON NAVAL STATION CHARLESTON SC
12 MAYPORT NAVAL STATION MAYPORT FL
13 SUPSHIP JACKSONVILLE JACKSONVILLE FL
14 YOKOSUKA NAVAL STATION YOKOSUKA JA
15 PEARL HARBOR NAVAL SHIPYARD PEARL HARBOUR HI
16 GUAM NAVAL STATION AGANA GU
17 SUBIC BAY NAVAL STATION SUBIC BAY PI
18 LONG BEACH NAVAL STATION LONG BEACH CA
19 SUBASE NEW LONDON NEW LONDON CT
20 SUPSHIP BATH BATH ME
21 SUPSHIP PASCAGOULA PASCAGOULA MS
22 FISC CHARLESTON CHARLESTON SC
23 FISC NORFOLK NORFOLK VA
24 FISC OAKLAND OAKLAND CA
25 FISC PEARL HARBOR PEARL HARBOR HI
26 FISC PUGET SOUND BREMERTON WA
27 FISC SAN DIEGO SAN DIEGO CA
28 NSC SUBIC BAY SUBIC BAY PI
29 SUPSHIP NEW ORLEANS NEW ORLEANS LA
30 SUPSHIP NEWPORT NEWS NEWPORT NEWS VA
31 SUPSHIP SAN FRANCISCO SAN FRANCISCO CA
32 INACTSHIPFAC PORTSMOUTH PORTSMOUTH VA
33 NAVPHIB CORONADO SAN DIEGO CA
34 NAVPHIB LITTLE CREEK LITTLE CREEK VA
35 NETC NEWPORT (NAVAL ED TR CTR) NEWPORT RI
36 SUPSHIP BROOKLYN BROOKLYN NY
37 SPACE AND WARFARE SYSCOM WASHINGTON DC
38 TRIDENT REFIT FACILITY KINGS BAY GA
39 SPECIAL BOAT UNIT (SBU22) NEW ORLEANS LA
40 INGLESIDE NAVAL STATION INGLESIDE TX
99 NOT APPLICABLE (NON NAVY SHIP) MIDDLETOWN RI
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Note Symbols and Letter Prefixes to Ship Classification Symbols
01 July 2001

Note Explanation

* Actual date

** To be inspected by the Board of Inspection and Survey

/1 No progress data provided for prior three months

/3 Start is defined as start of GRP fabrication

/A Some improvement possible

/B Some delay probable

/C Adjusted percent

/D Revision over last report

/E Delivery to a USN activity

/F Shipbuilder is attempting early delivery as indicated

/G Yard to confirm date

/H For planning use only

/I Progressing data is not provided for LCAC'S

/K Ceremonial date

/L Figures and dates reflect data of last report

EN Event not applicable

ILP Security Assistance Program

NA Date not available

TBD Date to be determined

Letter Prefix Explanation

F Being constructed for a foreign government

T Assigned to the Military Sealift Command  (MSC)
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Ship 
Type 

Hull 
Number

Ship Name Shipbuilder Date

01 July 2001

**** Contracts Awarded During April, May and June

NONE

**** Ships Delivered During April, May and June

68 NIMITZ *NEWPORT NEWS SHIPBUILDING
NEWPORT NEWS VA

06/28/2001CVN

**** Keels To Be Laid Within the Next Six Months (01 July 2001 - 31 December 2001)

91 PINCKNEY    INGALLS SHIPBUILDING INC. LITTON IND.
PASCAGOULA MS

07/16/2001DDG

92 MOMSEN    BATH IRON WORKS CORP. BATH FACILITY
BATH ME

09/09/2001DDG

18 NEW ORLEANS    AVONDALE SHIPYARDS INC.
NEW ORLEANS LA

07/16/2001LPD

19 MESA VERDE BATH IRON WORKS CORP. BATH FACILITY
BATH ME

09/30/2001LPD

**** Ships To Be Launched Within the Next Six Months (01 July 2001 - 31 December 2001)

89 MUSTIN /DINGALLS SHIPBUILDING INC. LITTON IND.
PASCAGOULA MS

12/12/2001DDG

306 BENAVIDEZ   AVONDALE SHIPYARDS INC.
NEW ORLEANS LA

07/14/2001T-AKR

**** Ships To Be Delivered Within the Next Six Months (01 July 2001 - 31 December 2001)

84 BULKELEY    INGALLS SHIPBUILDING INC. LITTON IND.
PASCAGOULA MS

08/20/2001DDG

65 MARY SEARS    HALTER MARINE INC. MOSS POINT
MOSS POINT MS

12/23/2001T-AGS
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Ship 
Type 

Hull 
Number

Ship Name Shipbuilder Date

01 July 2001

304 PILILAAU    AVONDALE SHIPYARDS INC.
NEW ORLEANS LA

07/12/2001T-AKR

316 POMEROY    NATIONAL STEEL & SHIPBUILDING CO.
SAN DIEGO CA

08/14/2001T-AKR

**** Ships To Be Commissioned Within the Next Six Months (01 July 2001 - 31 December 2001)

83 HOWARD BATH IRON WORKS CORP. BATH FACILITY
BATH ME

10/06/2001DDG

84 BULKELEY INGALLS SHIPBUILDING INC. LITTON IND.
PASCAGOULA MS

12/08/2001DDG

Page 2 of 2 -  IV -



Class Hull Name Builder Previous 
Contract 
Delivery 

Current 
Contract 
Delivery 

 Change  
(in months)

Comments

Summary of Contract Delivery Date Changes

01 July 2001
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Class Hull Name Builder Previous  
Estimated 
Delivery

Current 
Estimated 
Delivery

Change in 
Months

Comments

Summary of Estimated  Delivery Date Changes

01 July 2001

DDG 78 PORTER INGALLS (LITTON) 12/14/1998 01/11/1999 0.93

DDG 88 PREBLE INGALLS (LITTON) 08/19/2002 07/22/2002 -0.93

T-AKR 300 BOB HOPE AVONDALE INDUSTRIES 10/27/1998 11/30/1998 1.13

T-AKR 301 FISHER AVONDALE INDUSTRIES 03/30/1999 05/17/1999 1.60

T-AKR 302 SEAY AVONDALE INDUSTRIES 07/30/1999 10/08/1999 2.33

T-AKR 303 MENDONCA AVONDALE INDUSTRIES 02/29/2000 04/30/2000 2.03

T-AKR 304 PILILAAU AVONDALE INDUSTRIES 09/15/2000 09/15/2000 0.00

T-AKR 305 BRITTIN AVONDALE INDUSTRIES 03/19/2001 03/30/2001 0.37
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Ship Type, Hull Number, Name
Obligation/Work 
Limiting Date

    Outfit     
Supply Activity

01 July 2001SHIPS BEYOND COMPLETION OF FITTING OUT
BUT WITHIN SCN OBLIGATION/WORK LIMITING DATE

CVN 68 NIMITZ 04/30/2002 NEWPORT NEWS SHIPBUILDING 

DDG 82 LASSEN 03/31/2002 INGALLS SHIPBUILDING INC. LITTON IND. 

* DELIVERED  BUT NOT PAST COMPLETION OF FITTING OUT

in which completion of fitting out occurs, unless otherwise authorized by the comptroller of the Navy.  This date

includes months extended. 

The following ships have changes to Obligation/Work Limiting Dates beyond 11 months (15 months for SSN's)

nor work performed.  This date automatically occurs 11 months (15 months for SSN's) following the calendar month 

Obligation/Work Limiting Date - This is the estimated and/or actual date beyond which no SCN funds may be cited

SHIPS EXTENSIONS SHIPS EXTENSIONS SHIPS EXTENSIONS
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Number Name Yard
Supervisory 
Authority

Contract 
Award Date

Ship 
Class

Applicable 
Specifi-
cation

F 
IA
TC
OT
U 
T 

OS
UU
TP
FA
IC
TT

D 
EP
LO
II
VN
RT

01 July 2001 Page 1 ANEW CONSTRUCTION

Type

Contract Number 
  or

Project Order Number

Fiscal Year
Program SCB Pro

Number

New Construction

AIRCRAFT CARRIER (NUCLEAR)****

CVN 76 RONALD REAGAN **NEWPORT NEWS SB

  NEWPORT NEWS, VA

NNEWS N00024-95-C-2106/SCN

FY  95

12/08/1994 CVN-68 0 0 0

CVN 77 NEWPORT NEWS SB

  NEWPORT NEWS, VA

NNEWS N00024-98-C-2104/SCN

FY  01

01/26/2001 CVN-68 0

GUIDED MISSILE DESTROYER****

DDG 83 HOWARD **BATH IRON WORKS

  BATH, ME

BATH N00024-96-C-2305/SCN

FY  96

06/20/1996 DDG-51 0 0 0

DDG 84 BULKELEY **INGALLS (LITTON)

  PASCAGOULA, MS

PASC N00024-96-C-2304/SCN

FY  96

06/20/1996 DDG-51 0 0 0

DDG 85 McCAMPBELL **BATH IRON WORKS

  BATH, ME

BATH N00024-96-C-2035/SCN

FY  97

12/13/1996 DDG-51 0 0 0

DDG 86 SHOUP **INGALLS (LITTON)

  PASCAGOULA, MS

PASC N00024-96-C-2034/SCN

FY  97

12/13/1996 DDG-51 0 0 0

DDG 87 MASON **BATH IRON WORKS

  BATH, ME

BATH N00024-95-C-2035/SCN

FY  97

12/13/1996 DDG-51 0 0 0

DDG 88 PREBLE **INGALLS (LITTON)

  PASCAGOULA, MS

PASC N00024-96-C-2034/SCN

FY  97

12/13/1996 DDG-51 0 0 0

DDG 89 MUSTIN **INGALLS (LITTON)

  PASCAGOULA, MS

PASC NOOO24-98-C-2307/SCN

FY  98

03/06/1998 DDG-51 0 0 0

DDG 90 CHAFEE **BATH IRON WORKS

  BATH, ME

BATH NOOO24-98-C-2306/SCN

FY  98

03/06/1998 DDG-51 0 0 0

DDG 91 PINCKNEY **INGALLS (LITTON)

  PASCAGOULA, MS

PASC N00024-98-C-2307/SCN

FY  98

03/06/1998 DDG-51 0 0 0

DDG 92 MOMSEN **BATH IRON WORKS

  BATH, ME

BATH N00024-98-C-2306/SCN

FY  98

03/06/1998 DDG-51 0 0 0

DDG 93 CHUNG-HOON **INGALLS (LITTON)

  PASCAGOULA, MS

PASC N00024-98-C-2307/SCN

FY  99

03/06/1998 DDG-51 0 0 0

DDG 94 NITZE **BATH IRON WORKS

  BATH, ME

BATH N00024-98-C-2306/SCN

FY  99

03/06/1998 DDG-51 0 0 0

DDG 95 JAMES E. WILLIAMS **INGALLS (LITTON)

  PASCAGOULA, MS

PASC N00024-98-C-2307/SCN

FY  99

03/06/1998 DDG-51 0 0 0

DDG 96 **BATH IRON WORKS

  BATH, ME

BATH N00024-98-C-2307/SCN

FY  00

03/06/1998 DDG-51 0 0 0



Type Number Name

Percent 
of  

Completion

Contract 
Deliv Date 
(Prvt Yd) Estimated

 
Delivery 

Date

Commission 
Date

Fitting 
Out 
Completion
 Date

Allow-
ance 
List  
(%)  
Comp.

NEW CONSTRUCTION01 July 2001 Page 1 B

*Identifies Actual Dates

Completion 
 
Date       
 (Navy Yd)

Start 
Date

Keel Date Launch 
Date

AIRCRAFT CARRIER (NUCLEAR)****

CVN 76 RONALD REAGAN 73.70 *05/31/1995*02/12/1998 03/10/2001 12/31/2002  02/28/2003  

   TBD   

 04/30/2003 33.00

     

CVN 77  03/15/2001 05/15/2003 03/15/2006 03/15/2008  03/15/2008   

   

GUIDED MISSILE DESTROYER****

DDG 83 HOWARD 98.30 *11/14/1997*12/10/1998*11/20/1999 08/23/2001  06/22/2001  10/06/200

       

 09/14/2001 0.00

 *  *  *

DDG 84 BULKELEY 97.00 *07/20/1998*05/10/1999*06/21/2000 09/04/2001  08/20/2001  12/08/200

       

 10/15/2001 0.00

 *  *  *

DDG 85 McCAMPBELL 83.90 *07/10/1998*07/15/1999*07/02/2000 03/29/2002  03/08/2002  

     TBD   

 06/28/2002 0.00

 *  *  *

DDG 86 SHOUP 84.90 *01/04/1999*12/13/1999 11/22/2000 03/11/2002  02/25/2002  

     TBD   

 04/22/2002 0.00

 *  *    

DDG 87 MASON 65.90 *12/24/1998*01/20/2000 06/23/2001 11/29/2002  10/04/2002  

     TBD   

 01/31/2003 0.00

 *  *    

DDG 88 PREBLE 67.70 *09/20/1999*06/22/2000 06/01/2001 09/06/2002  08/19/2002  

     TBD   

 11/08/2002 0.00

 *  *    

DDG 89 MUSTIN 44.90 *01/31/2000*01/15/2001 12/12/2001 04/28/2003  03/10/2003  

   TBD   

 05/12/2003 0.00

     *  /D

DDG 90 CHAFEE 49.70 *06/16/1999*04/12/2001 08/17/2002 06/13/2003  04/18/2003  

     TBD   

 08/15/2003 0.00

     *    

DDG 91 PINCKNEY 23.40 *05/15/2000 07/16/2001 06/28/2002 10/27/2003  10/06/2003  

   TBD   

 12/08/2003 0.00

 *        

DDG 92 MOMSEN 28.70 *03/06/2000 09/09/2001 01/12/2003 01/30/2004  10/24/2003  

     TBD   

 02/20/2004 0.00

 *        

DDG 93 CHUNG-HOON 4.40 *03/26/2001 01/14/2002 12/13/2002 04/25/2004  04/05/2004  

   TBD   

 06/07/2004 0.00

 *        

DDG 94 NITZE 0.00 *04/28/2001 03/17/2002 08/03/2003 10/01/2004  04/23/2004  

     TBD   

 08/20/2004 0.00

 *        

DDG 95 JAMES E. WILLIAMS 0.00  09/24/2001 07/15/2002 06/27/2003 10/25/2004  09/06/2004  

   TBD   

 11/08/2004 0.00

           

DDG 96 0.00  11/18/2001 12/15/2002 04/11/2004 06/24/2005  01/14/2004  

     TBD   

 05/13/2005 0.00

           



Number Name Yard
Supervisory 
Authority

Contract 
Award Date

Ship 
Class

Applicable 
Specifi-
cation
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01 July 2001 Page 2 ANEW CONSTRUCTION

Type

Contract Number 
  or

Project Order Number

Fiscal Year
Program SCB Pro

Number

New Construction

DDG 97 **INGALLS (LITTON)

  PASCAGOULA, MS

PASC N00024-98-C-2306/SCN

FY  00

03/06/1998 DDG-51 0 0 0

DDG 98 **INGALLS (LITTON)

  PASCAGOULA, MS

PASC N00024-98-C-2307/SDN

FY  00

03/06/1998 DDG-51 0 0 0

DDG 99 **BATH IRON WORKS

  BATH, ME

BATH N00024-98-C-2306/SCN

FY  98

03/06/1998 DDG-51 0 0 0

DDG 100 **INGALLS (LITTON)

  PASCAGOULA, MS

PASC N00024-98-C-2307/SCN

FY  98

03/06/1998 DDG-51 0 0 0

DDG 101 **BATH IRON WORKS

  BATH, ME

BATH N00024-98-C-2306/SCN

FY  98

03/06/1998 DDG-51 0 0 0

AMPHIBIOUS ASSAULT SHIP****

LHD 7 IWO JIMA **INGALLS (LITTON)

  PASCAGOULA, MS

PASC N00024-92-C-2204/SCN

FY  96

12/28/1995 LHD-1 0 0 21

AMPHIBIOUS TRANSPORT DOCK****

LPD 17 SAN ANTONIO **AVONDALE INDUSTRIES

  NEW ORLEANS, LA

NORLEANS N00024-97-C-2202/SCN

FY  96

12/17/1996 LPD-17 0 0 0

LPD 18 NEW ORLEANS **AVONDALE INDUSTRIES

  NEW ORLEANS, LA

NORLEANS N00024-97-C-2202/SCN

FY  99

12/18/1998 LPD-17 0 0 0

LPD 19 MESA VERDE **BATH IRON WORKS

  BATH, ME

BATH N00024-97-C-2202/SCN

FY  00

02/15/2000 LPD-17 0

LPD 20 GREEN BAY **AVONDALE INDUSTRIES

  NEW ORLEANS, LA

NORLEANS N00024-97-C-2202/SCN

FY  00

05/15/2000 LPD-17 0

ATTACK SUBMARINE (NUCLEAR)****

SSN 23 JIMMY CARTER **GD/EB GROTON

  GROTON, CT

GROTON N00024-96-C-2108/SCN

FY  96

06/29/1996 SSN-21 0 26 0

SSN 774 VIRGINIA **GD/EB GROTON

  GROTON, CT

GROTON N00024-96-C-2100/SCN

FY  98

09/30/1998 SSN-774 0 0 0

SSN 775 TEXAS **GD/EB GROTON

  GROTON, CT

GROTON N00024-96-C-2100/SCN

FY  99

09/30/1998 SSN-774 0 0 0

SSN 776 HAWAII **GD/EB GROTON

  GROTON, CT

GROTON N00034-96-C-2100/SCN

FY  98

09/30/1998 SSN-774 0 0 0

SSN 777 NORTH CAROLINA **GD/EB GROTON

  GROTON, CT

GROTON N00024-96-C-2100/SCN

FY  98

09/30/1998 SSN-774 0 0 0

OCEAN SURVEY SHIP****



Type Number Name

Percent 
of  

Completion

Contract 
Deliv Date 
(Prvt Yd) Estimated

 
Delivery 

Date

Commission 
Date

Fitting 
Out 
Completion
 Date

Allow-
ance 
List  
(%)  
Comp.

NEW CONSTRUCTION01 July 2001 Page 2 B

*Identifies Actual Dates

Completion 
 
Date       
 (Navy Yd)

Start 
Date

Keel Date Launch 
Date

DDG 97 0.00  03/25/2002 01/13/2003 12/12/2003 04/25/2005  02/14/2005  

   TBD   

 04/11/2005 0.00

           

DDG 98 0.00  09/30/2002 07/21/2003 07/02/2004 10/31/2005  08/29/2005  

   TBD   

 10/31/2005 0.00

           

DDG 99 0.00  06/09/2002 07/06/2003 11/21/2004 02/17/2006  08/05/2005  

     TBD   

 12/02/2005 0.00

           

DDG 100 0.00  03/24/2003 01/12/2004 12/10/2004 04/24/2006  02/20/2006  

   TBD   

 04/20/2006 0.00

           

DDG 101 0.00  02/16/2003 03/14/2004 07/17/2005 10/20/2006  04/07/2006  

     TBD   

 08/04/2006 0.00

           

AMPHIBIOUS ASSAULT SHIP****

LHD 7 IWO JIMA 83.90 *09/03/1996*12/12/1997*03/25/2000 04/06/2001  04/06/2001  06/30/200

          

 08/17/2001 98.00

     

AMPHIBIOUS TRANSPORT DOCK****

LPD 17 SAN ANTONIO *06/15/2000*12/09/2000 03/09/2002 09/30/2003  09/30/2003  

   TBD

 11/15/2003 0.00

        

LPD 18 NEW ORLEANS 0.00   07/16/2001 10/05/2002 05/31/2004  05/31/2004  

   TBD   

 07/15/2004 0.00

 TBD      

LPD 19 MESA VERDE 0.00   09/30/2001 04/23/2003 03/31/2005  08/17/2004   05/31/2005

 TBD   

LPD 20 GREEN BAY 0.00  09/17/2001 03/11/2002 05/31/2003 12/31/2004  12/31/2004   

   

ATTACK SUBMARINE (NUCLEAR)****

SSN 23 JIMMY CARTER 57.71 *12/12/1995   06/30/2004  06/30/2004  

     TBD

 06/30/2004 5.40

 *  EN  TBD

SSN 774 VIRGINIA 54.56 *08/15/1997   06/30/2004  06/30/2004  

TBD

 06/30/2004 0.00

 *  EN  TBD

SSN 775 TEXAS 40.31 *09/08/1998   06/30/2005  06/30/2005  

TBD

 06/30/2005 0.00

 *  EN  TBD

SSN 776 HAWAII 10.52 *10/26/1999   12/18/2006  12/18/2006  

   TBD   

 12/18/2006 0.00

 *  EN  TBD

SSN 777 NORTH CAROLINA 0.00 *03/02/2001   12/17/2007  12/17/2007  

     TBD   

 12/17/2007 0.00

 *  EN  TBD

OCEAN SURVEY SHIP****



Number Name Yard
Supervisory 
Authority

Contract 
Award Date

Ship 
Class

Applicable 
Specifi-
cation

F 
IA
TC
OT
U 
T 

OS
UU
TP
FA
IC
TT

D 
EP
LO
II
VN
RT

01 July 2001 Page 3 ANEW CONSTRUCTION

Type

Contract Number 
  or

Project Order Number

Fiscal Year
Program SCB Pro

Number

New Construction

T-AGS 65 MARY SEARS **HALTER MARINE, INC.

  MOSS POINT, MS

PASC N00024-97-C-2301/SCN

FY  99

12/13/1998 T-AGS-65 0 26 0

VEHICLE CARGO SHIP****

T-AKR 303 MENDONCA **AVONDALE INDUSTRIES

  NEW ORLEANS, LA

NORLEANS N00024-93-C-2205/NDS

FY  96

12/27/1995 T-AKR 0 0 0

T-AKR 304 PILILAAU **AVONDALE INDUSTRIES

  NEW ORLEANS, LA

NORLEANS N00024-93-C-2205/NDS

FY  97

11/26/1996 T-AKR 0 0 0

T-AKR 305 BRITTIN **AVONDALE INDUSTRIES

  NEW ORLEANS, LA

NORLEANS N00024-93-C-2205/NDS

FY  98

11/14/1997 T-AKR 0 0 0

T-AKR 306 BENAVIDEZ **AVONDALE INDUSTRIES

  NEW ORLEANS, LA

NORLEANS N00024-93-C-2205/NDS

FY  99

12/18/1998 T-AKR 0 0 0

T-AKR 315 WATKINS **NATIONAL STEEL

  SAN DIEGO, CA

SDIEGO N00024-93-C-2203/NDS

FY  97

05/23/1997 T-AKR 0 0 0

T-AKR 316 POMEROY **NATIONAL STEEL

  SAN DIEGO, CA

SDIEGO N00024-93-C-2203/NDS

FY  98

11/14/1997 T-AKR 0 0 0

T-AKR 317 **NATIONAL STEEL

  SAN DIEGO, CA

SDIEGO N00024-93-C-2203/NDS

FY  00

02/28/2000 T-AKR 0
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Date       
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Keel Date Launch 
Date

T-AGS 65 MARY SEARS 86.12 *03/01/1999*07/28/1999*10/19/2000 12/23/2001  12/23/2001  

     TBD   

 03/15/2002 16.00

     

VEHICLE CARGO SHIP****

T-AKR 303 MENDONCA 100.00 *05/15/1997*11/03/1997*05/25/1999 02/28/2001 *01/30/2001  

* * EN TBD

 0.00

 *  *  *

T-AKR 304 PILILAAU 95.94 *11/01/1997*06/29/1998*01/28/2000 08/31/2001  07/12/2001  

     EN TBD

 0.00

 *  *  *

T-AKR 305 BRITTIN 87.62 *08/10/1998*05/03/1999*11/11/2000 02/28/2002  01/16/2002  

     EN TBD

 0.00

 *  *  *

T-AKR 306 BENAVIDEZ 70.64 *06/07/1999*12/15/1999 07/14/2001 09/30/2002  08/12/2002  

     EN TBD

 0.00

 *  *    

T-AKR 315 WATKINS 96.90 *04/12/1999*08/24/1999*07/28/2000 04/27/2001 *03/02/2001  

* * EN

 03/01/2001 0.00

 *  *  *

T-AKR 316 POMEROY 92.30 *11/09/1999*04/25/2000*03/10/2001 09/28/2001  08/14/2001  

   EN

 05/06/2002 0.00

 *  *  *

T-AKR 317 53.20 *07/26/2000*10/31/2000 04/26/2002 10/25/2002  09/17/2002  

   

 09/30/2002

 *  *    
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AIRCRAFT CARRIER (NUCLEAR)****

CVN 68 NIMITZ **NEWPORT NEWS SB

  NEWPORT NEWS, VA

NNEWS N00024-94-C-2105/SCN

FY  98

04/30/1998 CVN-68 0 0 0

VEHICLE CARGO SHIP****

T-AKR 299 STOCKMAN **NATIONAL STEEL

  SAN DIEGO, CA

SDIEGO N00024-00-C-2201/NDS

FY  00

01/05/2000 T-AKR 0
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*Identifies Actual Dates

Completion 
 
Date       
 (Navy Yd)

Arriva
l at 
Yard 
Date

Start of 
Conversio
n Date

AIRCRAFT CARRIER (NUCLEAR)****

CVN 68 NIMITZ  *05/29/1998  06/28/2001 *06/28/2001  

* *

 05/15/2001 0.00

  *  

VEHICLE CARGO SHIP****

T-AKR 299 STOCKMAN  *01/15/2000  03/01/2001  03/01/2001  

* *

 

   


